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Abbreviations 

 

 

CM  Conflict Management 

CMCM Conflict Mitigation through Community Mediation 

CMCC  Community Mediation Coordination Committee 

CDO  Communication and Documentation Officer 

DLA  District Line Agencies 

DDC  District Development Committee 

GON  Government of Nepal 

GESI  Gender Equality and Social Inclusion 

M&E   Monitoring and Evaluation 

MEO  Monitoring and Evaluation Officer 

NA  Not Available 

OCA  Organizational Capacity Assessment 

PNGO  Partner Non Governmental Organization 

PD  Program Director 

P2P  People to People 

RBA  Rapid Based Assessment 

VDC  Village Development Committee 
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Report Verification 

 

M# Milestone Description Means of verification 

50 Documentation 
of Quarterly 
Project 
Progress(Q3-
Y1) 

 

Quarterly information in the 

form of Calendar updates, 

Reports, and Meetings, 

conducted that track Project 

Activities and overall progress 

 

USAID’s receipt of a quarterly 

progress report – due within 30 

days of the last day of reporting 

quarter 

•Pages: 4-5 

• Content: 

political/security context 

update, progress on 

OCAT, challenges, 

accomplishments, lessons 

learned, success stories, 

next quarter plan, 

summary performance 

indicator data 

•Annex: 

○ list of Milestone reports 

and dates delivered to 

USAID in that quarter 

○ updated M&E indicator 

data 

○at least 1 photo for each 

training 
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1. Political/Security Context Update 

There is nothing to be alarmed in the political and security context and the local situation is 

stable and fruitful and apparently. 

There is no any mass agitation and other kind of agitation is going on and no any political 

movement is continuing at this moment in the project districts. These days there is no any 

security challenge for program. All concerned stake holders are cooperative and in process of 

coordination about our program. Conflict Mitigation through Community Mediation 

(CMCM) Project is ensured to be successful. Hence, the mass of our target districts will be 

able to reap the benefits of CMCM Project. We are one deeply assured about this.  

 

2. Progress on Organizational Capacity Assessment (OCA) 

The organization capacity assessment (OCA) was carried out by a consultant from 20-22
nd

 

June 2014. USIAD team also met with the board members and staff at the field office on 21
st
 

August 2014 and provided additional recommendations. Mandwi has several board meeting 

and staff meeting to strategize implementing those recommendations by this quarter. In 

addition, Mandwi opened a separate project account and started depositing staff salary in 

their account. Mandwi could not carry out partner nongovernmental organization (PNGOs_ 

OCA for this quarter to report and it is a major priority for the next quarter. Mandwi has 

developed its GESI strategy in this reporting period. It has been finalized now. For this 

gender and social inclusion (GESI) policy document of different governmental and 

nongovernmental organizations reviewed by GESI and conflict management (CM) specialist 

of Mandwi. She consulted with local project implementing partners also during the process. 

(Please find details in annex) 

 

3. Challenges 

 Our Communication and Documentation Officer resigned in December 2014. Mandwi 

has already published a vacancy announcement in both local and national newspaper. 

Until the post is fulfilled, the responsibilities of the Communication Officer have been 

partially shared among Monitoring Evaluation Officer (MEO), GESI and CM Specialist 

and Program Director (PD). 

 Frequent changes of government officers. Mandwi has been encouraging local project 

implementing partners to coordinate with new district line agencies (DLAs) with project 

documents and reports once changed. Mandwi staffs also visited the district and 

coordinate with DLAs and requested for the appropriate support for the effective program 

implementation. 

 2 project village development committee (VDCs) are merged in a new Municipality 

according to the government decision. Mandwi especially coordinated and requested local 

partners Samagra in Siraha and Community Family Welfare Association (CFWA) in 

Dhanusha to coordinate with concerned Municipality to share and implement the 

program. 
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4. Accomplishments 

Description Achievement Reasons for Deviation 

Administration Start-up   

Activities 

-Partners’ Capacity Assessed (Milestone 

4) 

 

-NA 

 

 

 

- This is the carryover activity of 

1
st
 Quarter. All PNGOs are 

engaged in community mediator 

selection and mediation training, 

OCA of PNGOs could not be 

accomplished in this quarter. It 

will be accomplished by next 

quarter. 

 

Program Start-up  and Coordination 

Phase 

  

-Support District Level Community 

Mediation Coordination Committees 

 Government of Nepal (GON) 

Coordination Established and VDCs 

Selected (Milestone 8) 

 

 

 

 

 

 

 

 

 District Level Community Mediation 

Coordination Committee 

(CMCC)formed in each District 

 

 

- While building close coordination with concerned VDCs, 

DDCs, community mediation coordination committee 

(CMCC), Mandwi and implementing partners shared the 

program objective in both formal and informal meeting with 

them and also discussed about the VDC selection criteria 

with district line agencies in project targeted districts i.e. 

Saptari, Siraha, Dhanusha, Mahottari, Sarlahi and Rautahat. 

In total 24 VDCs were selected out of 36 VDCs (places 

where rapid based assessment-RBA was conducted) and 

recommended by concerned district development committee 

(DDC) for the conflict mitigation through community 

mediation (CMCM) program implementation. (For details 

see milestone report no 8 also) 

 

- NA 

. 

 

 

 

 

 

 

 

 

 

 CMCC formed in Saptari, Siraha, 

Sarlahi and Rautahat districts by 

December 2014. In Dhanusha and 

Mahottari it is still remaining due to 

time constrains of concerned DLAs. 

It will be accomplished by next 

quarter. 

Specific Objectives   
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Description Achievement Reasons for Deviation 

Objective 1. Establish and mobilize 

inclusive community mediation 

systems 

  

Activities 

1.1 Select and Train Community 

Mediators 

- Community Mediators Selected 

(Milestone 17) 

 

Community Mediators 

Trained(A)(Milestone 19) 

 

Community Mediators 

Trained(B)(Milestone 20) 

 

1.2 Community Mediators Centers 

Established and Services Provided 

 

Mediation Centers established in 12 

VDCs in 3 Districts(A) (Milestone 

21) 

 

Mediation Centers established in 12 

VDCs in 3 Districts(A) (Milestone 22) 

 

 

 

-NA 

 

 

-NA 

 

 

-NA 

 

 

 

 

 

-NA 

 

 

 

-NA 

 

 

In total 648 and 27 community 

mediators from each 24 project VDCs 

were selected by local project 

implementing partners. Those 

community mediators were trained 8 

days basic mediation training by the 

trained masters’ trainers in January 

2015. So, these milestones will be 

reported in next quarter. 

Objective 2. Improve the relationship 

between marginalized groups and the 

local government 

  

Activities 

 

2.1 Establish Women and Youth 

Advocacy Platforms 

 

- NA 

 

 

 

-No reporting plan in this period 
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Description Achievement Reasons for Deviation 

2.2 Conduct Women and Youth 

Advocacy Platform Interactions with 

Local Government 

 

- NA 

-No reporting plan in this period 

Objective 3. Increase community 

awareness on conflict management and 

mitigation 

  

Activities 
3.1 Conduct Community Mediation 

Radio Programs 

 

Year 1 Radio Program produced 

(Milestone 38) 

 

3.2 Produce and Share Community 

Mediation Video Documentary 

3.3 Create and Distribute Community 

Mediation Information and Education 

Materials 

 

 

 

 

- NA 

 

 

- NA 

 

- NA 

 

 

 

-All PNGOs were busy with community 

mediator selection, organizing basic 

mediation training for them in this 

quarter. It will be achieved by next 

quarter.  

 

 

--No reporting plan in this period 

 

--No reporting plan in this period 

Monitoring and Evaluation   

Activities 

-M&E Framework established and Staff 

and Project Partners Trained  (Milestone 

47) 

 

 

 

 

- NA 

 

- This is the carryover activity of Q1-

Y1. M$E framework is still under 

discussion with USAID. This milestone 

will be achieved once finalized and 

approved by USAID. 
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5. Lessons Learned 

 Gender Equality & Social Inclusion, Participation and Ownership 

Ensuring women’s participation in village level networks is equally difficult like in other 

national and regional level positions. 75.91 percentage of women (40.58%) and 

marginalized communities participation was able to ensure due to the reservation made 

under selection criteria (33% female, 12% dalit, Muslim and Janjati)  

 

6. Success Stories 

District level Community Mediation Coordination Committee formed in Saptari district 

A district level Community Mediation 

Coordination Committee-CMCC was 

formed in Saptari in presence of District 

Judge. Journals Shiva Hari Prasad 

Bhattarai and Shyam Sundar Yadav, 

Laxmi Thakur, Sabita Koirala, Uma 

Pokhrel, Anita Devkota from District 

Woman and Children Development 

Office and VDC Secretaries 

Satyanarayan Thakur, Shankar Kumar 

Yadav and Raj Kumar Jha from Narghi, 

Lalapatti, Bisahariya and Sakarpura are 

the members of CMCC.  

A coordination meeting was organized by Save the Saptari the “Conflict Mitigation through 

Community Mediation-CMCM “program Partner on 23
rd

 November 2014 and the program as 

facilitated by Mandwi. The Judge of District Court, representatives from Bar Association, 

District Police Office, District Administration Office, Women and Children Development 

Office, District Health Office, District Livestock Office, District Development Office, 

District Agriculture Development Office, Small and Cottage Industries Office, VDC 

Secretaries, Local Peace Committee and Journalists actively participated in the meeting and 

expressed their views on community mediation. The main objective of the program was 

initiating a discussion of the roles and responsibilities of district stakeholders. The meeting 

concluded with a common understanding that the CMCM program activity will be monitored 

by the CMCC with feedback and coordination support.  

Honorable Judge of Saptari District Court; Mr. Ram Prasad Adhikari made a significant 

statement in the meeting that the court is overburdened with the case load that includes a 

small scale community level disputes. He also made a noteworthy point about the importance 

of community level disputes to be resolved by the community participation. He highlighted 

how mediation process can bring win-win situation leading social harmony and informed 

other participants how court is promoting mediation as well. It is a success of the program to 

get appreciation from key people like the hon. Judge that helps receiving support from the 

other line agencies while implementing program.  
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Some major tasks that are included in next quarter plan are as follows: 

Carry over activities 

 Partners’ Capacity Assessment 

 District Level Community Mediation Coordination Committee (CMCC)formation in each 

District 

 Community Mediators Selection 

 Develop M&E Framework and train Staff and Project Partners  

 

Planned activities 

 CMCC Year 1 Review and Development of CMCC Year 2 District Level Action Plans 

 Community Mediation Centers Offer Services 

 24 VDC Youth Advocacy Platforms Established and Action Plans Developed 

 24 Women Advocacy Platforms Established and Action Plans Developed 

 Year 1 Radio Program Broadcasted 

 Community Mediation Information, Education, and Communication (IEC) materials 

designed 

 Documentation of Quarterly Project Progress (Q3-Y1)  

 Monthly calendars submitted for Year 1 

 

8. Summary Performance Indicator Data 

 

1 Number of new groups or initiatives created 

through USG funding, dedicated to resolving 

the conflict or the drivers of the conflict  

(Target 6 CMCC, 24 Mediation Center) 

• 4  CMCCs formed and functional 

 

2 Number of Groups Trained in Conflict 

Mediation/Resolution Skills or Consensus 

Building Techniques with USG-Assistance 

(Target  1 Master Training of Trainer-MTOT, 

24 Basic Mediation Trainings) 

• Helped developing pool of 38 

Master Trainers through MTOT 

• 648 community mediators 

selected and trained basic 

mediation 

 

9. Other APS Requirements 

 

 People to People 

 Do No Harm 

 Gender & Social Inclusion (GESI) 

 

The local project-implementing partners were trained in previous quarter and they have 

continuously considered the People to People, Do No Harm and Gender & Social 

Inclusion in project implementation including while selecting the community mediators. 
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The partners find it helpful those approaches. In the selection process, the partners 

brought key and other community people together, discussed the selection criteria to gain 

the community ownership and ensured a significant number of participation from women 

and marginalized group.  

 

 Local Engagement & Sustainability 

To ensure sustainability of the program, Mandwi and local partners have strategized over 

the program need of community ownership. As it is also mentioned above, the local level 

authorities and other community people were engaged since the beginning of the 

community mediators’ selection process in this quarter. The community mediators who 

can serve as mediators after the CMCM program need community trust and confidence to 

provide long lasting service in their community.  

 

 Coordination 

Though the coordination is the key area of program effectiveness and efficiency, 

coordination and communication was made with concerned VDCs and community 

stakeholders in the project VDCs for the nomination, prioritization and selection of 

potential community mediators. 
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Annex 

 

1. List of Milestone Reports and Dates Delivered to USAID 

 

S.N. Milestone Report Date Delivered to USAID 

1 Milestone 8 17
th

 December 2014 
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2. Updated M&E Indicator Data 

 

S.N.  Indicators  Result  Contributing Factors  

1  Percentage change in conflicts 

stemming from issues of 

inclusion and access  

  

2  Percentage change in target 

population that perceives a 

reduction in conflicts over 

resources stemming from 

issues of inclusion and access  

  

3  Number of new groups or 

initiatives created through 

USG funding, dedicated to 

resolving the conflict or the 

drivers of the conflict  (Target 

6 CMCC, 24 Mediation 

Center) 

• 4  CMCCs formed 

and functional 

• 24 Mediation 

Centers established 

and offering 

mediation services 

•  Functional and regular 

coordination by PNGOs 

with VDCs, district line 

agencies and 

stakeholders like Bar 

Association, district 

administration office 

(DAO), district police 

office (DPO), district  

court etc 

4  Number of cases resolved by 

established mediation systems  

• 24 cases resolved 

by established 

mediation systems 

out of 31 registered 

cases 

• Disputes facilitated by 

the trained community 

mediators adopting 7 

steps of community 

mediation  

5  

5 

Percentage of established 

mediations systems assumed 

by local government at project 

close  

  

6  Number of advocacy 

platforms conducted for 

marginalized groups  

  

7  Percentage of annual VDC 

budget allocated to 

marginalized groups 

  

8  Number of beneficiaries 

reached through USG-assisted 

public information campaigns 

to support peaceful resolution 

of conflicts  

  

9  Percentage change in target 

population that can identify 

conflict mitigation and 
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management resources  

10  Number of Groups Trained in 

Conflict Mediation/Resolution 

Skills or Consensus Building 

Techniques with USG-

Assistance (Target  1 MTOT, 

24 Basic Mediation Trainings) 

• 36 Master Trainers 

developed through 

MTOT 

• 648 community 

mediators selected 

and trained on basic 

mediation 

• Master Trainers 

mobilized by PNGOs in 

respected districts 

• Strictly follow the 

selection criteria of 

community mediators 

and focus on gender 

and inclusion, people to 

people (P2P), do no 

harm (DNH) strategies  
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3. Snaps 

  
Basic Mediation Training Closing Ceremony 

at SiswaKataiyaMahottari 

Basic Mediation Training Participants at 

SiswaKataiyaMahottari 

  

Basic Mediation Training Trainer at 

SiswaKataiyaMahottari 

Basic Mediation Training Participants at 

HarkathbaSarlahi 

  
Basic Mediation Training Participants at 

HarkathbaSarlahi 

Basic Mediation Training Participants at 

HarkathbaSarlahi 
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Basic Mediation Training Participants at 

BharatpurDhanusha 

Basic Mediation Training Participants at 

BharatpurDhanusha 
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